App I IX-4

Previous References
MC 110-39(83, 128)
" 110-39 (46, 66)
Later References

1941 (MC)

MC File No 75 — 41
Serial Nos. 5, 6

GENERAL AND REVENUE SECRETARIAT.

Serial Nos Two

Part B for November, 1941

SUBJECT

Continuance during the ~~two~~ year 1941—42 of the ~~Kathiral Valley Water~~ Special establishment employed on the Kathiral Valley Water Supply Project

To The D P H
" Chief Engineer
" D C Chitaldrug
" Comptroller

sl 6) L 3851—4 Dy 13-11-41
Sanctions the ----

10.12/41

Continuance of the Establishment for the National Project of Water Supply

General and Revenue Secretariat | Ref File No 2467/2 of 1941-42 | [App F III—2

Serial No

Letter N C 72-47 Dated 24th October 41 from the Dir of P W D requesting for the Continuance Under Sanction to the Establishment Entertained in connection with the National Project of water supply to the Chitaldrug Town.

The G O No 4493 Dated 15-7-40, Sanction was accorded to the Establishment of an additional Temporary Staff in Connection with the Execution of the National Project of Water Supply Scheme to Chitaldrug Town, the Cost being met out of the Provision made for the purpose in the Sanctioned Estimate for Rs 4,29,500/

The D P W now Seeks Sanction to the Continuance of the above Staff till the End of June 1942

A draft G O Sanctioning is put up for approval or other orders

Hm 27/10/41

May be approved

Lawsey 28/10/41

Minister
D S G
thro Secy P W D
for Sir.

Hm 2 31/11/41

Hm 3/11

ASD 4/11/41

Hm 2 4/11/41

Hm 2 10/11/41

9/11/41

SECRETARIAT
GOVT OF MYSORE
12 OCT 1941
DEPT

SECRETARIAT
UON F 2467/3
3 NOV 1941

OFFICE OF THE MINISTER
FOR L S G & P H
Date 5-11-41
No 2627

WD 04155—GPS—55 000—23 10 41

2hs7

2nd File No 75 of 1941

General and Revenue Secretariat

Serial No 6

2 The D/ M
Chief Engineer
I. C Chelmsford Dist
Camp &c
L 3855-4 dtd 13-11-41
Enquiries re Contamination
of the Stop dated 4-11-41

13

17/11

NL 75-41-5

GOVERNMENT OF MYSORE

W 2457/L

Telephone No 2144

Telegram HEALTH

OFFICE OF THE REGISTRAR GENERAL OF BIRTHS, DEATHS AND MARRIAGES IN MYSORE

No C 72-47

Encl

Bangalore (S India) dated October 22, 1941

SECY LAW DEPT 7 25 OCT 1941 GOVT OF MYSORE

FROM

P PARTHASARATHY Esq LMS BSS LRCP LRCS DTM DPH

Registrar General of Births Deaths and Marriages in Mysore Bangalore

To

The Secretary to Government,

Law Department, Bangalore

SIR

Re Kathral Project Sub Division

Adverting to Government Order No L 493-97/L L 110-39-128 dated 15th July 1940 sanctioning formation of a special sub-Division for the execution of works connected with the Kathral Project of Water Supply to Chitaldrug Town during the year 1940-41, I have the honor to state that the sanction for the establishment expired on 30th June 1941

The Sanitary Engineer at first in his letter No 125 dated 26-7-1941 recommended to this office for the abolition of the Sub-Division, retaining only a few subordinates, on the ground that works connected with the project could not be pushed on vigorously for want of quick supply of materials But in a further communication dated 24th September 1941 (copy enclosed) he recommends the retention and continuance of the staff stating that arrangements have been made for pooling together the available material from the different sub-divisions so that they may be fixed on the masonry structures In support of his proposal the Sanitary Engineer further -- states that a regular supply of C I pipes are expected from the Bhadravati Iron Works in future and that the contractors for the works, in case the work cannot be carried on uninterruptedly, want the materials collected by them for the work to be purchased by Government at their cost price plus 10% [illegible] owing to the uncertainty of market conditions, the cessation

of the present contract and enters into a fresh contract later (after calling for tenders) may involve extra expenditure

I, therefore, request you to be so good as to obtain and convey sanction of Government to the continuance of the staff sanctioned in the Government Order of 15-7-1940 until the end of June 30, 1942 The Sanitary Engineer expects that most of the works on hand will be completed by that time

I have the honour to be
Sir,
Your most obedient servant,
O Gallwey
Director of Public Health

ARJ

Letter No 462 dated 24th September 1941 from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, to the Director of Public Health in Mysore, Bangalore

---

Re The extension of the tenure of the Hathral Project Subdivision

---

I have the honour to state that in their Order No H 493-97/41 110-39-128 dated 15th July 1940 Government were pleased to sanction the formation of a special sub-Division for the execution of works connected with the Hathral Project of Water Supply to Chitaldrug town during the year 1940-41, and the present Assistant Engineer, Mr C V Shama Rao, reported himself for duty on 12th September 1940 The sanction accorded in the above Government Order is specifically for the year 1940-41, so that the sanction expires on June 30, 1941

In this office letter No 125 dated 26-7-1941 recommendations were submitted for the temporary winding up of the Subdivision in view of the fact that works could not be pushed on vigorously for want of sanction to the modified estimate and for want of the quick supply of materials But up to 15th September 1941, The Mysore Iron & Steel Works have supplied about 10,000 r ft of 9 C.I pipes in addition to about 1,000 r ft of 7" pipes required for the low lift delivery

Orders have been communicated in your letter No C 72-36 dated 16-9-1941 that the works may go on according to the modified estimate already submitted from this office and it has been arranged to collect together the available materials from the different subdivisions, so that they may be fixed in the masonry structures connected with the water supply project, so as not to hinder their construction

The supply of C I pipes has been particularly heavy during the month of September, five wagons having been supplied up to the 15th The Sales Manager of the Mysore Iron & Steel Works was interviewed during the inspection by the undersigned and the authorities feel that it will be possible for them to make a regular supply of C I pipes hereafter, though it may not be as quick as we could desire it to be

A supply of two vagoons (840') a week is expected to be made hereafter

The tendered contractors for the masonry works have just completed the construction of service reservoir at Chitaldrug, and so far as the work at Kathral are concerned, the contractors have collected materials costing nearly Rs 7,000/-, and they have represented in their letter No C C 270 dated 14th September 1941 to the address of the Assistant Engineer that the stoppage of the work would involve them in very heavy loss, and if the works cannot be continued uninterruptedly, they want all their materials to be purchased at their cost price plus 10 per cent Copy of the above letter from the contractors is enclosed herein for your kind information

Owing to the present unsettled condition of the market, the cost of materials and labour is going high, so that if the present contract is closed and fresh tenders are called for after some time, it is highly probable that the rates quoted will be higher than those accepted at present, so that the postponing of the work would involve a higher expenditure

Taking all the above considerations into account, I recommend that the works be continued uninterruptedly, and I request you to kindly obtain necessary sanction of Government to continue the subdivision until the end of the year 1941-42 by which time it is expected that most of the works on hand will be completed

The Assistant Engineer, Kathral Project Subdivision has been instructed to proceed with the execution of the works accorded to the modified estimate and since he reported himself for duty at Kathral in September last, it is probable that the salary of the establishment for the current month may not be passed by the local Treasury Officer I, therefore, request you to kindly obtain early orders of Government to enable the salary being admitted in audit

---

COPY

for Director of Public Health

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read —

Government Order No L 493-97/Ml. 110-39-128 dated 15th July 1940 sanctioning the employment during the year 1940-41 of an additional temporary staff consisting of one Assistant Engineer, one Surveyor, one Sub-Overseer, two clerks and two maistries to be attached to the Bureau of Sanitary Engineering in connection with the execution of the Kathral Project of water supply to the Chitaldrug Town Municipality, the cost thereof being met out of the provision made therefor in the sanctioned estimate for Rs.4,27,500/-.

2 Letter No C 72-47, dated 24th October 1941 from the Director of Public Health in Mysore requesting in the circumstances stated, sanction to the continuance of the above staff during the year 1941-42 also

---

Order No L3851-54/HC75-41-6

Dated, Bangalore the 13th November 1941.

S A N C T I O N E D.

for Secretary to Government,
Law Department

To

The Director of Public Health in Mysore
The Chief Engineer of Mysore
The Deputy Commissioner, Chitaldrug District.
The Comptroller to the Government of Mysore.

Aga/7

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 13th Nov. 1940

Signed by Mr G Ramachandra Rao.

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section Mc

File No 75-41

Serial No 6

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

G O No L 493-97/Mc 110 39-1940 Dated 15-7-40 sanctioning the employment during the year 1940-41 ~~Establishment~~ of an additional temporary staff consisting of one Asst Engineer, one Surveyor, one Asst Overseer, two clerks & two Inspectors to be attached to the Bureau of Sanctioning Engineering in connection with the execution of the Kaithal project of water supply to the Chitaldrug town locally, the cost thereof being met out of the provision made therefor in the sanctioned estimate for Rs 4,27,500 of

2) Letter No. C 72-42 dated 4th October 41 from the Dy. of f & H in Hygiene regarding the circumstances stated in connection with the Contravention of the above Clause during the yr 1941-42 also,

Order No. 3851-54

Sanctioned

for

for Secy to Govt

Local Govt

To the Dy of f & H

" Chief Engineer

" D.C Calcutta

Comptroller

List of Enclosures

Copied by

Examined by

WD 0279—GPB—2,500—14 4 38